

Glenview Comprehensive Plan: 14 Month Schedule

		2015						2016							
		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Overall Project Schedule	Phase 1: Project Start-up	▲1	●1												
	Phase 2: Gather Input / Visioning		◆1 June 22	◆2 July 22			◆4 TBD	●2			◆5 Feb 25				
	Phase 3: Scenario						◆3 Sept 28								
	Phase 4: Draft Plan Development									▲2					
	Phase 5: Final Draft / Adoption											●3	▲3		▲4
Coordination	Staff Calls		→												
	Team Calls	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	Site Visit		●	●	●	●	●			●	●	●	●		●
Meetings	Committee Meetings		● June 25	●● July 22/23	● Aug 27	●● Sept 28/Oct 1				● Jan 28	● Feb 25	● Mar 10			
	Plan Commission										● Feb 25		● Apr 12	● May 24	
	Board of Trustees	● May 19									● Feb 25				●● June 7/21

Brochures:

- 1 Overview of Project / Comprehensive Plan
- 2 Visioning and Scenario Planning Results
- 3 Executive Summary Final Comprehensive Plan

Community Participation:

- ◆1 Community Workshop – Overview of Project
- ◆2 2-day Visioning Charrette
- ◆3 4-day Scenario Planning Charrette
- ◆4 School Outreach Event
- ◆5 Community Workshop – Present Public Draft Comprehensive Plan / Input

Documents:

- ▲1 Public Participation Plan
- ▲2 Draft Comprehensive Plan
- ▲3 Final Comprehensive Plan (Public Draft)
- ▲4 Final Comprehensive Plan